7 CALFORNIA CHANGE ORDER (CO) CO No.: 00009

High-Speed Rail Authority

TITLE: Additional BNSF Insurance DATE: 02/06/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

Directive Letter DL00017, dated November 2, 2016 directed CRB to conduct a comparison between added costs of
either increasing CRB's Railroad Protective Liability coverage from $25 million to $44 million versus continuing to
purchase the required coverage through BNSF's Blanket Policy. CRB also purchased the required coverage for the
current six pre-construction Right-of-Entry permits under BNSF's Blanket Policy at that time. CRB's Change Order
Proposal identified the direct cost for each of these six permits at $575.00 for a total amount of $3,450.00. The purpose
of this Change Order to authorize payment to CRB for those incurred costs.

Description Quantity Units U.mt Net Amount
Price

Payment

ele Itemn

00001

Additional BNSF Insurance ] ] 60 $575.00 $345000 O

Total: $3,450.00 0

00007

ATTACHMENTS: CRB's COP dated 11/30/2017
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CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00009

TITLE: Additional BNSF Insurance DATE: 02/06/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Acceptance by
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